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Contractor has aligned & protected well casing. 

 
Cell is being pumped down to check on concrete that was 
placed in bottom; a culvert acts as a collection point. 

 
Contractor is standing on concrete floor after placing 
approx. 50 cu yds in and around casings/bottom.   

 
Another view of bottom.  Appears to have been a 
successful concrete base installation. 

Project activity is continuing. Contractor has advised he 
plans to place additional concrete in cell bottom, on top 
of existing to cell edge.  The cell sheeting and support 
beams will likely be left in place after backfilling.  After 
the last manifold components are in place and backfill 
placed, pumping of ground water will cease and the area 
will become saturated at least to a height equal to the top 
cell support ring shown in top left picture.  This is 
approx. 15’ below surface elevation and will rise further 
after the lake fills in the spring. 
 
Payment #5 has been submitted and indicates 82.97% 
completion.  A copy of #5 will be included in next 
distribution.  Project appears to be within schedule. 
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